

# WP1 – Coordination and Management 2018



Margareta Johansson, Katharina Beckmann and Luisella Bianco



## WP1 Tasks

- T1.1 Provide general co-ordination and administration**
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

## Milestones and Deliverables

Since last year

11 milestones have been reached (in total 25)

15 deliverables have been delivered to EU (in total 22)



# First periodic report



Project Number: 730938

Project Acronym: INTERACT

Project title: International Network for Terrestrial Research and Monitoring in the Arctic

Periodic Technical Report

Part B

Period covered by the report: from 01/10/2016 to 31/03/2018

Periodic report: 1<sup>st</sup>

Handed in 30 May 2018

Consists of three parts:

- Financial statements
- Part A – Technical Report
- Part B – Technical Report

Was approved in August

## First periodic report - payments

29 partners will receive your approved costs

9 partners will receive money up to 85%

9 partners will not receive additional money at the moment



*Payments will be finished this week or at the latest in the beginning on next week*

**100 emails around the 25th of May?!**



**The General Data Protection Regulation**

# What is GDPR?







## Three general points:

- Collect personal data with clearly defined purpose and don't use them for something else
- Don't collect more data than you need
- Delete data that is no longer used


# When is GDPR relevant for INTERACT



Administration



Internal Management Tool



Website  
EU-Interact.org



Social Media Channels



Meetings



TA/RA Application & Evaluation system

## More information

INTERACT  
and  
the General Data Protection Regulation  
(GDPR)  
2018



<https://eu-interact.org/gdpr/>





## INTERACT at meetings


INTERACT has been presented at least **two meetings/conferences** per month

Examples include:

- Arctic Circle Forum, Tórshavn, Faroe Islands, 8-9 May 2018
- 6th Envri Week, Zandvoort, Netherlands, 17-18 May 2018
- Polar 2018, Davos, Switzerland, 20 June 2018
- EUCOP 2018, Chamonix-Mont Blanc, France, 25 June 2018
- UArctic Congress, Oulu, Finland, 3-7 September 2018
- iClimate, Dragør , Denmark 6 September 2018



## New Observer Stations



### **Uapishka Research Station, Canada**

*Pessamit Innu Council and the UNESCO  
Biosphere Reserve of Manicouagan-Uapishka*



### **Lammin-Suo Peatland Station, Russia**

*State Hydrological Institute St Petersburg*



### **Sukuijarvik, Canada**

*CEN*

*Now 82 stations in total*



## WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

## Daily Management Group

DMG has held two meetings during the last year



29 January 2018 - Webex

24-28 April 2018, Puglia, Italy

<https://eu-interact.org/daily-management-group/>



## International Advisory Board

*Redefined the role of the International Advisory Board to use their expertise on the long term sustainability of INTERACT rather than to advice on the day-to-day running of the project.*

Name	Institute/Organisation
Nicole Biebow	Eu-Polarnet – Alfred Wegener Institute
Lars Kullerud	University of the Arctic
Kelly Falkner	NSF – Arctic Council working groups
Barbara Ryan	GEO
Frederik Paulsen	Ferring Corporate




## WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal**
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

# INTERACT web site

## From an empty shell to a state of the art web site



# INTERACT web site

## FIELD SITES

The INTERACT infrastructure network is an existing and proven effective network of 83 terrestrial field bases throughout the Arctic. This network strategically samples the wide environmental and land-use envelopes of the Arctic and is also geographically diverse. It provides a wide range of [Read More](#)

NATION

All

TA OFFER


All

ENVIRONMENT

All

SEARCH

Search



### ABISKO SCIENTIFIC RESEARCH STATION

STATION NAME AND OWNER The Abisko Scientific Research Station is owned by the Swedish Polar Research Secretariat. LOCATION The station is located about 200 km \_



### ADYGINE RESEARCH STATION

STATION NAME AND OWNER Adygine Station: Institute of water problem and Hydropower, Kyrgyz National Academy of Science. LOCATION The station is located in Northern Tchein-Shan \_



### AKTRU RESEARCH STATION

STATION NAME AND OWNER The Aktru Research Station belongs to the National Research Tomsk State University, Russia. LOCATION The Aktru Research Station is located in \_



### ALPINE RESEARCH AND EDUCATION STATION FURKA (ALPFOR)

STATION NAME AND OWNER The 'Alpine Research and Education Station Furka' (ALPFOR) is managed by the non-profit association ALPFOR, which is related to the University \_

# INTERACT web site

## USING DRONES

f Facebook    t Twitter    RG ResearchGate    G+ Google+



Photo: Tomas Gustafsson


### Developing technology for drones for scaling up from research stations

The main objective of WP 8 is to increase awareness of drone technology and sensors among researchers and research station managers while making industry aware of innovative potential uses requiring drone and sensor development.

All WPs are presented with a page each:  
Describing the aims  
Access to Deliverables and other materials

production

# INTERACT web site





**INTERACT web site**

And so much more.....

[eu-interact.org](http://eu-interact.org)



## WP1 Tasks


- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages**
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

# Outreach

2 newsletters



2 news items per week





## WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings**
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

## Second Annual Meeting



Next Annual Meeting will be held in October 2019,  
dates and venue will be announced shortly



## WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring**
- T1.7 Training for partners to operate management tools and procedures**
- T1.8 Prepare a road map for long term sustainability of INTERACT

# Progetta and Luisella

*Especially helpful during reporting to EU*

The screenshot displays the PROGETTA web application interface. At the top, it shows the user 'Margareta Johansson (LU)' with a search bar, profile, and logout options. The main section is titled 'Project: INTERACT' and includes a navigation bar with tabs for 'People', 'Mail Tool', 'Support', and 'Help'. Below this, there's a 'new dashboard as:' section with tabs for 'User', 'WP1', 'WP2', 'WP3', 'WP4', 'WP5', 'WP6', 'WP7', 'WP8', 'WP9', 'WP10', and 'WP11'. The 'Activities WP1 (9)' tab is selected, showing a table of activities with columns for 'Code', 'Title', and 'Status'. The table lists activities from WP1 to T1.8, all with a status of 'InProgress'. On the right side, there are sections for 'Last Notes' (showing T1.6), 'Uploaded File' (showing D1.12, D1.11, and D1.1), and 'Last Changes' (showing D1.12, WP1, D1.12, WP1, and D1.12). At the bottom, there are sections for 'Project' (with links to 'View the entire project' and 'View Gantt'), 'Advanced Tools' (with links to 'View Analyses' and 'Report Submissions'), and 'Periodic Reports' (showing 'No Reports Available').

Code	Title	Status
WP1	Coordination and Management Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.1	Provide general co-ordination and administration Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.2	Provide specific decision-making coordination with the help of internal and external advisory bodies Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.3	Expand and develop the existing INTERACT web site into a state-of-the-art web portal Nuccetelli Marco (CLU) @ 2016-10-01 2017-10-31	InProgress
T1.4	Coordination of the outreach from other work packages Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.5	Convene Annual Consortium Meetings Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.6	Conduct project monitoring Bianco Luisella (CLU) @ 2016-10-01 2020-09-30	InProgress
T1.7	Training for partners to operate management tools and procedures Bianco Luisella (CLU) @ 2016-10-01 2020-09-30	InProgress
T1.8	Prepare a road map for long term sustainability of INTERACT Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress



## WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT**



## Long term road map

➤ Upcoming EU call Infraia-01-2019

*Research infrastructures for terrestrial research in the Arctic. As an international network for terrestrial research and monitoring in the Arctic, this activity should further integrate and open key research stations and large research field sites throughout the circumpolar Arctic and adjacent northern countries, to provide capacity for research, monitoring and education. The project should include work on best practises for managing stations, and (international) logistics and establish links with relevant ESFRI infrastructures.*

➤ INTERACT Foundation



## Who to contact when?

EU reporting - Luisella

Web site and news items - Katharina

TA related questions – Hannele and Kirsi

Deliverables and milestones - Margareta

**Thanks for your attention**



<https://eu-interact.org/>