

WP 1 – Coordination and management

Margareta
Johansson
(Lund University)

-

Luisella Bianco
(CLU)

-

Katharina
Beckmann
(Lund University)





WP1 Tasks

- T1.1 Provide general co-ordination and administration**
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

Milestones and Deliverables


Since last year

9 milestones have been reached (in total 34)

21 deliverables have been delivered to EU (in total 43)



Milestones and Deliverables



January 7, 2019


> NEW DELIVERABLE "INTERACT FIELDWORK PLANNING HANDBOOK" IS AVAILABLE

A new deliverable "INTERACT Fieldwork Planning Handbook" is now available here. The report aims to ensure that you are well prepared for fieldwork at INTERACT _

> Read more

Resources/deliverables

Mid term review

 EUROPEAN COMMISSION
DIRECTORATE-GENERAL RESEARCH & INNOVATION
Open Innovation and Open Science
Research Infrastructure

Ref. Area(2018)6150233 - 30/11/2018

Brussels,


REVIEW REPORT

Grant Agreement (GA) number:	720998
Project ¹ Acronym:	INTERACT
Project title:	International Network for Terrestrial Research and Monitoring in the Arctic
Type of Action:	RIA
Start date of the project:	01/10/2016
Duration of the project:	48
Name of the primary coordinator contact and organisation:	Margareta JOHANSSON (LU)
Period covered by the report:	from 01/10/2016 to 27/11/2018
Periodic report:	Intermediate assessment not linked to the end of a reporting period
Date of first submission of the periodic report (if applicable):	Not applicable
Date of latest version of Annex 1 to the GA (Description of the Action - DoA) against which the assessment is performed	11/12/2017
Date of meeting with consortium (if applicable):	26/09/2018
Name(s) of monitors assisting in the project assessment (if applicable)	Elena NIKITINA
Name of Project Officer drafting the report:	Anne Marie JOHANSSON

¹ The term 'project' used in this template equates to an 'action' in certain other Horizon 2020 documentation

“Project has delivered exceptional results with significant immediate or potential impact”

INTERACT III Application



INTERACT at meetings

INTERACT has been presented at least **two meetings/conferences** per month



January 29, 2019

> INTERACT AT POST ANNUAL RECEPTION 2019

INTERACT had a booth at the polar science exhibition part of the POST Annual Reception in London, UK. POST stands for Parliamentary Office of Science –

> [Read more](#)

January 28, 2019

> INTERACT AT KEPLER'S KICK-OFF MEETING

EU Arctic Cluster's newest member, KEPLER, had its kick-off meeting in Oslo, Norway, today, and INTERACT was there. KEPLER is a multi-partner initiative, built around –

> [Read more](#)

KEPL



WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

Daily Management Group

DMG had one meeting during the last year



<https://eu-interact.org/daily-management-group/>



International Advisory Board

Redefined the role of the International Advisory Board to use their expertise on the long term sustainability of INTERACT rather than to advice on the day-to-day running of the project.


Name	Institute/Organisation
Nicole Biebow	Eu-Polarnet – Alfred Wegener Institute
Lars Kullerud	University of the Arctic
Kelly Falkner	NSF – Arctic Council working groups
Barbara Ryan	GEO
Frederik Paulsen	Ferring Corporate




WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal**
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

INTERACT web site



INTERACT in Social Media



@InteractArctic



INTERACT66



eu_interact





WP1 Tasks


- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages**
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

Outreach

2 newsletters



2 news items per week





WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings**
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT

Third Annual Meeting



Next Annual Meeting will be held in September 2020, dates and venue will be announced shortly



WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring**
- T1.7 Training for partners to operate management tools and procedures**
- T1.8 Prepare a road map for long term sustainability of INTERACT

Progetta and Luisella

Especially helpful during reporting to EU

The screenshot displays the PROGETTA web application interface for the INTERACT project. The top navigation bar includes the PROGETTA logo, a welcome message for Margareta Johansson (LU), a search bar, and links for Profile and Logout. Below this, the project name 'Project: INTERACT' is shown, along with links for People, Mail Tool, Support, and Help.

The main content area features a 'new dashboard as:' section with tabs for User, WP1, WP2, WP3, WP4, WP5, WP6, WP7, WP8, WP9, WP10, and WP11. The 'Activities WP1 (9)' tab is selected, showing a table of activities with columns for Code, Title, and Status. The table lists activities from WP1 to T1.8, all with a status of 'InProgress'.

On the right side, there are three sections: 'Last Notes' with a table showing T1.6 and a 'View' button; 'Uploaded File' with a table showing D1.12, D1.11, and D1.1, each with a 'View' button; and 'Last Changes' with a table showing D1.12, WP1, D1.12, WP1, and D1.12, each with a 'View' button and a 'View all' link at the bottom.

The bottom navigation bar includes links for 'View the entire project' and 'View Gantt' under the 'project' section; 'View Analyses' and 'Report Submissions' under the 'Advanced Tools' section; and 'Periodic Reports' under the 'Periodic Reports' section, which currently shows 'No Reports Available'.

Code	Title	Status
WP1	Coordination and Management Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.1	Provide general co-ordination and administration Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.2	Provide specific decision-making coordination with the help of internal and external advisory bodies Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.3	Expand and develop the existing INTERACT web site into a state-of-the-art web portal Nuccetelli Marco (CLU) @ 2016-10-01 2017-10-31	InProgress
T1.4	Coordination of the outreach from other work packages Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.5	Convene Annual Consortium Meetings Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress
T1.6	Conduct project monitoring Bianco Luisella (CLU) @ 2016-10-01 2020-09-30	InProgress
T1.7	Training for partners to operate management tools and procedures Bianco Luisella (CLU) @ 2016-10-01 2020-09-30	InProgress
T1.8	Prepare a road map for long term sustainability of INTERACT Johansson Margareta (LU) @ 2016-10-01 2020-09-30	InProgress



WP1 Tasks

- T1.1 Provide general co-ordination and administration
- T1.2 Provide specific decision-making coordination with the help of internal and external advisory bodies
- T1.3 Expand and develop the existing INTERACT web site into a state-of-the-art web portal
- T1.4 Coordination of the outreach from other work packages
- T1.5 Convene Annual Consortium Meetings
- T1.6 Conduct project monitoring
- T1.7 Training for partners to operate management tools and procedures
- T1.8 Prepare a road map for long term sustainability of INTERACT**



Long term road map

- INTERACT III
- INTERACT Non-profit organisation



Who to contact when?

EU reporting - Luisella

Web site and news items - Katharina

TA related questions – Hannele and Kirsi

Deliverables and milestones - Margareta

Thanks for your attention



Photo: Henrik Spanggård Munch

<https://eu-interact.org/>