# **WP 1– Coordination and management**

Margareta
Johansson
(Lund University)

Luisella Bianco

(CLU)

Katharina Beckman (Lund University)





#### Aim of WP

The main objectives of this Work Package are to facilitate and ensure:

- the smooth operation of the consortium
- the integration of various work packages to achieve synergy
- the successful and timely completion of the agreed tasks to yield the specified deliverables and reach the agreed milestones on time
- the achievement of innovation and state-of-the-art activities in coordinating and delivering outreach



- Prolongation 12 months for WP1 and WP5 due to COVID-19 to enable field season 2021 instead of lost 2020 season
- Final reporting will be after September 2021
- Additional reporting (total sum spent from all partners) in November 2020





 Newsletter dedicated to how INTERACT can help in COVID-19 times





 Overall, the project is running according to our time table

• 12 deliverables left (of 75 in total; 4 by end of the


project)






# Changes in partners

- Mapillary has left the consortium due to new owner
- CLU will leave the consortium in the end of September – 4PM will join










## INTERACT non-profit organisation

STATUTES
OF
INTERACT International Network for
Terrestrial Research and Monitoring in the Arctic

An international organisation established as a non-profit association in Sweden

Article of Association (the Statutes)



Minutes from the Inaugural Meeting




# Any remaining task

Three deliverables:

D1. 5 Minutes from
Final Annual meeting
D1.18 8th Newsletter
D1.19 Road map report
for the future

EU reporting: Nov 20 – sum of € Oct 21 – Final reporting





# Thanks for your attention



https://eu-interact.org/

