

## WP 1– Project Coordination



<https://fritsahlefeldt.com>

Margareta Johansson, Katharina Beckmann, Luisella Bianco, Terry Callaghan, Giorgio Falsaperna, Øystein Godøy



## Aim of the WP

The main objectives of this Work Package are to facilitate and ensure:

- the smooth operation of the consortium
- the integration of various work packages to achieve synergy
- the successful and timely completion of the agreed tasks to yield the specified deliverables and reach the agreed milestones on time
- the achievement of significant advances in beyond state-of-the-art activities for ensuring innovation, data accessibility and education (through “watch dog” experts)



## Progress

### Project overview

8 deliverables have been submitted

6 milestones have been reached



# Progress

## D1.1: INTERACT Project Handbook (Month 3)



1. Project Overview .....
2. Work Packages and their Leaders.....
3. Daily Management Group .....
4. INTERACT Web site and Social Media .....
5. INTERACT Milestones and Deliverables .....
- 5.1 Milestones .....
- 5.2 Deliverables .....
- 5.3 Yearly plan for deliverables and milestones .....
- 5.3.1 Overview for 2020 .....
- 5.3.2 Overview for 2021 .....
- 5.3.3 Overview for 2022 .....
- 5.3.4 Overview for 2023 .....
6. Who to contact when? .....
- 6.1 Coordination Office.....
- 6.2. Transnational Access Office.....
- 6.3. Station Managers' Forum Office.....



# Progress


## D1.3: Communication plan (Month 3)

External communication  
Internal communication




# Progress

## D1.4: INTERACT Newsletter (month 5)



# Progress

## D1.12: State-of-the-art web portal (Month 3)



### Welcome to INTERACT – International Network for Terrestrial Research and Monitoring in the Arctic

INTERACT is an infrastructure project under the auspices of SCANNET, a circumarctic network of currently 88 terrestrial field bases in northern Europe, Russia, US, Canada, Greenland, Iceland, the Faroe Islands and Scotland as well as stations in northern alpine areas. INTERACT specifically seeks to build capacity for research and monitoring all over the Arctic, and is offering access to numerous research stations through the [Transnational Access Program](#).

[Read more](#)

## Progress

### D12.1-4 Ethics deliverables (month 2)



Including information on Data Protection Officer and INTERACT GDPR







## Requirements from others

- Our work can only be achieved with input from all partners!
- Copies of everything from participant portal. **We will always request info when needed for us.**
  - Deliverables reminder or instructions sent.
- Next EU reporting 1st of July 2021



## Ways forward

D1.13: Innovation Monitoring Plan (Month 10)

D1.5: INTERACT bi-annual Newsletter (month 11)

D1.17: INTERACT Data Policy (Month 12)

D1.6: INTERACT bi-annual Newsletter (month 17)

D1.14: Innovation Progress Report v0 (Month 20)

D1.7: INTERACT bi-annual Newsletter (month 23)

D1.8-D.11: INTERACT bi-annual Newsletter (month 29, 35, 41, 47)

D1.2: Science Diplomacy paper (Month 36)

D1.15: Innovation Progress Report (Month 48)

D1.16: Educational resources (Month 48 )

Thanks for your attention



[eu-interact.org](https://eu-interact.org)